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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 18 APRIL 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

c. Light Reactivations - Numerous requests for
reactivating overhead lights are continuously received and
investigated by RECD. If the lighting levels indicate that
reactivation is necessary to meet minimum lighting standards,
an appropriate request is normally sent to GSA. Due to the
backlog of work, GSA has allowed RECD to perform the actual
light reactivation work. This work is performed on overtime by
RECD personnel and Continental Page contract personnel.

Work accomplished during a 4-hour evening shift on 13 April
1984 included reactivation of eleven fixtures and replacement
of two ballasts.
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The next work shift is scheduled for 27 April 1984. There
is a current backlog of 16 more offices requiring 30 light
reactivations. It is anticipated that the reactivations will
be handled more expeditiously in the future as personnel become
experienced and the coordination process is refined.

e. Repavina and Drainage Improvements -
Spring has returned to the Site work has
resumed to finish the remaining catch basin and retaining wall
prior to completion of remaining reinforced concrete paving.

f. 2430 E Street Secure Voice System - A contract was
awarded on 13 April 1984 to Continental Page Services by
Procurement Division for the construction of a CER, Wang room,
air conditioning upgrade, and conference room renovation in the
South Building. The secure voice and data grid have been
installed under a previous contract, and this new contract will
complete the secure voice system within the 2430 E Street
complex.
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25X1
h. Adjusted Standard Level User Charge for FY 83 for
25X1 | - RECD has received the adjusted Standard Level
25X1 User Charge bill for FY 83 regarding| | The bill
amounts to $1,230,453, and RECD is preparing the appropriate
25X1 memorandum requestina that the Agency pay this bill.
25X
i. Security Enhancements, Ames, Chamber of Commerce, and
Key Buildings - The Director has given his approval to
implement the security enhancements recommended by the DDA at
these buildings. RECD has begun negotiations to lease the
parking garages at these locations directly from the owners of
the buildings. It is estimated that $350,000 will be required
25X1 for the remainder of FY 84 to implement this program. \
25X1 ]
j. Four Building Engineering Analysis - RECD has completed
25X1 {anggngingexi?g analysis on Chamber of Commerce)|
2O Buildings for possible use by OTE after the new
Headquarters Building addition is completed. All four
25X1 buildings could be used.|  |Building is recommended with
Chamber of Commerce as an alternate choice.
25X1
3. Significant Events Anticipated During the Coming Week:
None
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